UK GOV FUNDING - ACTIONS REQUIRED AND BY WHEN DATES

| INITIAL TO
WHO THE ACTION
DATE ACTION MUST RELATES 70 ACTION COMPLETED BY DUE DATE CONFIRM | COMMENTS/UPDATE
BE COMPLETED BY TR COMPLETED
End March 24 CLERK SEND SIGNED ACCEPTANCE LETTER AND DOCS TO CCBC FUNDING TEAM 06/03/2024 DT
NEED TO CONFIRM THAT |
AEFRRIECE WL CLERK SEND SIGNED ACCEPTANCE LETTER AND DOCS TO CCBC FUNDING TEAM 06/03/2024 DT
FULLY COMPLETED BY
30/11/2024
CONFIRMATION LAND TR1 - SENT TO CCBC FUNDING TEAM (AS APRT OF GRANT APPLICATION
CLERK 12/09/2023 DT
OWNERSHIP PAPERS)
1) WATER SUPPLY INSTALLED BY FIRDALE CONSTRUCTION LIMITED ON
CLE FRIDAY 25/5/2024.
= ‘ 1) QUOTE APPROVED £1500.79 - FULL COUNCIL 20/3/24. 2)
CONNECTION DUE TO BE COMPLETED BY 14/6/2024. 3)
v INVOICE PAID ON 22/5/2024.
REQUIRED GROUND 1/ QUOTE APPROVED £4900.00 (FULL COUNCIL 22/4/24). 2)
MAINTENANCE WORK CLERK WORK DUE TO BEB COMPLETED BY 14/6/2024. 3)
AT THE GARDEN INVOICE PAID ON —--/--/---
NEED TO
DISCUSS/AGREE WHAT|
OTHER WORKS CLERK

/EXPENDITURE IS
REQUIRED IN THE
GARDEN

; TBC




UK GOV FUNDING - ACTIONS REQUIRED AND BY WHEN DATES

THE CCBC FUNDING

NEED TO CONFIRM TO ||

NEED TO CONFIRM THE SQUARE METERAGE OF THE SITE, AS PER OF THE

TEAM TH UARE CLERK
MTHESELR CLAIM PAPERWORK REQUIREMENTS
METERAGE OF THE
SITE SIZE
ONCE LAND CERT
REC)D ERONISOLS-- 08/03/2024 - CHASED SOLS FOR LAND REGISTRY - LAND CERT
SEED A COPY TO CCBC
FUNDING TEAM
B COMPLETE AN INTERIM MONITORING REPORT WHICH NEED TO BE SENT TO
31/07/2024 Clerk
CCBC FUNDING TEAM
31/07/2024 CLERK SEND FIRST CLAIM FORM TO CCBC FUNDING TEAM
31/10/2024 CLERK SEND SECOND AND FINAL CLAIM FORM TO CCBC FUNDING TEAM
30/11/2024 CLERK PROJECT AND CLAIMS MUST BE FULLY COMPLETED BY THIS DATE
NEED TO SEND CCBC FUNDING TEAM - CONFIRMATION OF OUTCOME
30/11/2024 CLERK
TARGET
HAVE THE :- UKSPF CONWY KEY FUNDS -PUBLICITY GUIDELINES BEEN
30/11/2024 CLERK
COMPLIED WITH - SEE DETAILS IN FILE




